Project Planning Stage

Date	**3 October 2026**
Team ID	**SWTID-2026-2050**
Project Name	**Simplifying IT Procurement: Automating Laptop Orders with Flow Designer**
Maximum Marks	

Project Name: Simplifying IT Procurement: Automating Laptop Orders with Flow Designer

Product Backlog, Sprint Plan, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog Setup	USN-1	As an employee, I can open the Standard Laptop catalog item and submit a laptop request.	2	High	Project Team
Sprint-1	Service Catalog Setup	USN-2	As an employee, I can send a Standard Laptop request through the Service Catalog.	2	High	Project Team
Sprint-1	Service Catalog Setup	USN-3	As an administrator, I can set up the Standard Laptop item with the required request details.	2	High	Project Team
Sprint-1	Flow Designer Configuration	USN-4	As an administrator, I can create a Flow Designer flow called Standard Laptop Task.	2	High	Project Team
Sprint-1	Flow Designer Configuration	USN-5	As an administrator, I can set the Service Catalog trigger for the flow.	2	High	Project Team
Sprint-2	Catalog Task Automation	USN-6	As an administrator, I can auto-create a Catalog Task when a Standard Laptop request is submitted.	3	High	Project Team
Sprint-2	Catalog Task Automation	USN-7	As an administrator, I can link the Requested Item Record to the Request Item field of the Catalog Task.	2	High	Project Team

Sprint-2	Catalog Task Automation	USN-8	As an administrator, I can set the Catalog Task short description as "Laptop needs to be configured."	1	Medium	Project Team
Sprint-2	Task Assignment	USN-9	As an administrator, I can auto-assign the Catalog Task to the Hardware group.	2	High	Project Team
Sprint-2	Approval Management	USN-10	As an administrator, I can set the laptop task approval value as Approved.	1	High	Project Team
Sprint-3	Workflow Integration	USN-11	As an administrator, I can connect the Standard Laptop item with the Standard Laptop Task flow.	2	High	Project Team
Sprint-3	Workflow Testing	USN-12	As an administrator, I can test the full workflow from request submission to Catalog Task creation.	3	High	Project Team
Sprint-3	Validation	USN-13	As an administrator, I can check the task description, assignment group, and approval status.	2	High	Project Team
Sprint-3	Request Tracking	USN-14	As an employee, I can view the Request and Requested Item records to track my laptop request.	2	Medium	Project Team

Project Tracker, Velocity & Burndown Chart

The template includes **Sprint Total Story Points, Duration, Sprint Start Date, Sprint End Date, Completed Story Points, and Sprint Release Date**.

You can use this project-specific schedule:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days	03 Feb 2025	08 Feb 2025	10	08 Feb 2025
Sprint-2	11	6 Days	10 Feb 2025	15 Feb 2025	11	15 Feb 2025
Sprint-3	11	6 Days	17 Feb 2025	22 Feb 2025	11	22 Feb 2025

Sprint-1 Goal

Service Catalog and Flow Setup

- Set up the Standard Laptop catalog item.
- Create the Standard Laptop Task flow.
- Set the Service Catalog trigger.
- Check the initial flow setup.

Sprint-2 Goal

Catalog Task Automation

- Set up the Create Catalog Task action.
- Link the Requested Item Record.
- Set the short description and description.
- Set the Hardware assignment group.
- Set the approval value.

Sprint-3 Goal

Integration, Testing and Checking

- Connect the flow to the Standard Laptop catalog item.
- Send test laptop requests.
- Check the flow execution.
- Check Catalog Task creation.
- Check assignment and approval fields.
- Complete end-to-end testing.

Velocity

The template describes velocity as the amount of work completed by the team during a sprint and introduces average velocity per iteration unit.

For this project:

Sprint	**Story Points Completed**
Sprint-1	10
Sprint-2	11
Sprint-3	11
Total	**32**

Average Team Velocity:

Average Velocity = Total Completed Story Points ÷ Number of Sprints

Average Velocity = 32 ÷ 3 = 10.67 story points per sprint

So you can write:

The team's average velocity is approximately 10.67 story points per sprint.

Burndown Chart Data

A burndown chart represents the **work remaining versus time** and is commonly used to track progress in Agile/Scrum projects.

For your project, the planned total is **32 story points**.

Sprint	Planned Story Points Remaining	Completed Story Points	Remaining Story Points
Start	32	0	32
Sprint-1	32	10	22
Sprint-2	22	11	11
Sprint-3	11	11	0

Final Project Update

All 32 planned story points were completed by Sprint-3. The Standard Laptop Service Catalog item was connected to the Flow Designer workflow, and Catalog Task creation, assignment, approval, and checking were completed.